Ministery/Division
Agency

Procuring Entity Name & Code

Project Name & Code

: Ministry of Agriculture

: Bangladesh Agricultural Research Institute

: Director General, BARI

: Research, Development & Extension of Cashew nut & Coffee project (RDECCP)

PROCUREMENT IMPLEMENTATION PLAN (GOODS)
Budget: Development

ANNUAL PROCUREMENT IMPLEMENTATION PLAN (GOODS)
Budget: Development

Financial Year: 2022-2023

Pakage Description Qty | Amount | Procurement | Approving | Source| Time for | Tender | Tender | Tender Approval [ Notification | Signing | Total time | Time for
No (TK Method Authority of [processing |Invitation |Opening | Evaluation | of Award | of Award of of contract [ Completion
Lac) Fund : Contract | Singnature | of Contract
1
GD-1 |Oxygen/ Carbon 02 | 30.00 OTM DGBARI | GOB | 08.08.22 | 16.08.22 |05.09.22 | 14.09.22 | 19.09.22 | 21.09.22 [16.10.22| 60Days | 120 Days
di- Oxide Meter
Data logger 10 | 10.00
Refrigerated Hi-speed | 01 | 8.00
Centrifuge
Incubator 01, | 43195
Water bath 01 |-13!50
Ultra Sonic Water bath | 01 | 5.00
Shaking water bath 02 | 10.00
Sub-total Tk. 69.75
GD-2 |Sharing Machine 01| 6.00 OT™ DGBARI | GOB | 08.08.22 | 16.08.22 [05.09.22| 14.09.22 | 19.09.22 | 21.09.22 [16.10.22| 60 Days | 120 Days
CNC Lathe 01| 30.00
Machine
Sub-total Tk, 36.00 ‘
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Pakage Description Qty | Amount | Procurement | Approving |Source| Time for | Tender | Tender | Tender |Approval|Notification| Signing | Total time | Time for
No (TK Method Authority of |processing | Invitation |Opening | Evaluation | of Award | of Award of of contract | Completion
Lac) Fund Contract | Singnature | of Contract
1
GD-3 |Autoclave 01 5.00 OoT™ DGBARI | GOB | 08.08.22 | 16.08.22 [05.09.22| 14.09.22 | 19.09.22 | 21.09.22 |16.10.22 | 60 Days 120 Days
Ice Maker 01| 5.00
Micro-pipette 02 | 140
Ultra-Low 01 | 25.00
Temperature
Freez (-80°)
Automatic Seed 01 | 5.00
Counter
Growth Chamber 02 | 30.00
Sub-total Tk. 71.40
GD-4 |Camera & Display | 01 | 28.00 OT™ DGBARI | GOB | 08.08.22 | 16.08.22 |05.09.22| 14.09.22 | 19.09.22 | 21.09.22 | 16.10.22 | 60 Days 120 Days
Fitted Binocular
Stereo-Zoom
Microscope
Camera & Display | 01 | 29.00
Fitted Binocular
Compound
Microscope
Sub-total Tk. 57.00
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Pakage| Description | Qty [Amount |Procurement Approving [Source | Time for | Tender | Tender | Tender Approval | Notification | Signing | Total time | Time for

No (TK Method Authority of [processing |Invitation | Opening | Evaluation | of Award | of Award of of contract | Completion
Lac) Fund Contract | Singnature | of Contract
1
GD-5 |Coffee Bin 04 8.00 OT™ DGBARI | GOB | 08.08.22 | 16.08.22 [05.09.22( 14.09.22 | 19.09.22 | 21.09.22 |16.10.22 60 Days 120 Days
Grader

Coffee Roasting | 01 | 4.00
Degree analyzer

BARI 14 | 5.60
Leg/Handling
Cashew nut
Sheller
BARI Solar 14 | 17.50
Cabinet Drier
Hot Water 02 | 5.00
Treatment Plant
(BARI Model)
BARI Cashew 14 | 17.50
nut Shell well
Expeller
Lawn Mower 02 | 2.86
(5 HP)

Sub-t% 58.46
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Pakage Description | Qty Amount | Procure Approving Source | Time for Tender | Tender Tender | Approval Notification | Signing of | Total time of |  Time for
No (TK ment Authority of processing Invitation | Opening Evaluation | of Award | of Award Contract contract Completion
Method Fund Singnature of Contract

GD-6 |Steam Boiler o™ DG BARI | GOB 08.08.22 16.08.22 05.09.22 14.09.22 19.09.22 | 21.09.22 16.10.22 60 Days 120 Days

(R

Semi- auto

Cashew nut

Sheller (Four

Cutter)

Cashew nut 14 | 28.00

Polisher

M ST, of S DT

Cashew nut 02 | 10.00

Packaging

Machine

|

Sub-total Tk 114.00
[ PRI l_____ P S e S
GD-7 |Spiral Binder 02 | 026 O™ DG BARI | GOB \ 08.08.22 | 16.08.22 050022 | 14.09.22 19.09.22 | 21.09.22 16.10.22 60 Days 120 Days

i RN AR 0 T
Paper Cutter 02 0.10
Machine
Laminating 04 0.40
Machine
Desktop 10 | 12.00
Computer with
UPS & Laser
Printer
Scanner 04 0.80
Audio-visual / 01 15.00
Audio Consular

ki 1 s

Set extension
\ Sub-total Tk.

\D)’/ sw TR AFFETET u_ s S Ry - o AT
if . FIANT @ Wi AR, TIIA S s, “|RRa @ T B e\ et o TN
gt aATAn =ww (arfa o) temi R SREA BAFRTER ™ 20> et T g v00>
E:\Shahaﬁm}ement plan 2020-21 (EFUEHOCT™ e TuhEams BBt NG . i AT o
‘ w3 arerall wd= ety ; % 8 ‘ # :

AT 3‘3 sraEcil
A :’_[ﬂ-)‘\o}



Pakag Description Qty | Amount | Procur Approving | Sourc Time for | Tender | Tender Tender |Approva | Notification Signing | Total time Time for
e No (TK ement | Authority | eof processin Invitatio | Opening Evaluation 1 of of Award of of contract | Completion of
Lac) Metho Fund g n Award Contract | Singnature Contract
d
1
GD-8 |Generator 02 | 40.00 | OTM DG BARI | GOB | 08.08.22 16.08.22 | 05.09.22 14.09.22 |19.09.22 | 21.09.22 16.10.22 | 60 Days 120 Days
(40 KVA) :
IPS (10 KVA) 02 3.80
AVR (100 KVA) 06 | 30.00
Sub-total Tk. 73.80
GD-9 |Laboratory spare LS 12.00 OTM [DGBARI/PD, | GOB 08.0822 16.08.22 05.09.22 140922 19.09.22 2 0922 16.10.22 | 60 Days 120 Days
parts RDECCP
Sub-total Tk. 12.00
GD-10 | Reagent/Chemical LS 10.00 OTM | DG BARIPPD,| GOB 080822 16.08.22 05.09.22 14.09.22 19.09.22 21.09.22 16.10.22 | 60 Days 120 Days -
RDECCP
Sub-total Tk. 10.00
GD-11 | Supply of LS 5.00 RFQ |DGBARIPD,| GOB 080822 16.08.22 05.09.22 140922 19.09.22 21.09.22 16.10.22 | 60 Days 120 Days
Seeds/Seedlings/Sap RDECCP
lings of Cashew nut
Sub-total Tk. 5.00
GD-12 | Supply of LS 5.00 RFQ |DG BARI/PD, | GOB 08.0822 16.08.22 05.09.22 140922 19.09.22 21.09.22 16.10.22 | 60 Days 120 Days
Seeds/Seedlings/Sap RDECCP
lings of Coffee
Sub-total Tk 5.00
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GD-13 | Photography, LS | 1025 | RFQ |DGBARIPD,| GOB | 08.08.22 16.08.22 050022 140922 19.0922 21.09.22 16.10.22 | 60 Days 120 Days

Video and TV RDECCP
program
Sub-total Tk. 10.25
GD-14 | Consumables LS 5.00 RFQ |DGBARIPD,| GOB | 08.08.22 16.08.22 05.09.22 14.09.22 19.09.22 21.09.22 16.10.22 | 60 Days 120 Days
RDECCP
Sub-total Tk. 5.00
Grand Total 556.22

Five Core Fifty Six Lac Twenty Two Thousand Only
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Ministry/Division
\geacy
Procuring Entity Name & Code

Froject Name & Code

ANNUAL PROCUREMENT PLAN (WORKS) ;
Budget: Development

: Ministry of Agriculture Financial Year: 2022-23
Bangladesh Agricultural Research Institute

: Director General, BARI )
: Research, Development & Extension of Cashewnut and Coffee (BARI Part), Code-224335100

= wark planWorks nlane coffe doe

'\J'C/)’/L"

Ar-390>

‘7—'T:A‘_'~I':‘_.:;-u,wl‘«.'. x»T;‘mt:urClllCﬂl f Unit | Quantity [Procurement | Contract Fecurc of Esta. cost in [Time code [ Advertise Invite/ Tender Tender Approval to | Notification Signing of Time for Total Time
i Package WORKS | Method & | Approving | Funds | Tk. (Lakh) for prequel (If Advertise opening Evaluation Award of award contract Completion of | (In days)
| Type Authority process | applicable) Tender Contract (In
days)
T e 3 4 5 6 7 8 9 10 I 12 13 14 5 16 17 8
WD [Land developme y 3
\VD-1 ‘L.md deve opricnt at I‘IARS, Cum | 3000 12.80
| Ramgarh, Khagrachari
[ aniriecs = 3
| ondevelpER MRS, | cum | s000 | OTM BARI | GoB | 19.20 25.07.2022 | 10.08.2022 | 24.08.2022 | 29.08.2022 | 02.09.2022 | 30.09.2022 180 240
 Akbarpur, Moulvibazar i
‘ .'l‘,zmd dcvcli;]wncnl at CRS, ‘1 Cum | 4000 12.80
; Lrait.apur. Sylhet | )
Sub Total| 44.80
ong u\l.‘un of Ansar camp at I Sqm 200 70.00 ;-
hagrachari |
£ Ansar camp at , ' | ) |
 Rangamati | >9m | 100 OTM BARI | GoB | 3200 25.07.2022 | 10.08.2022 | 24.08.2022 | 29.08.2022 | 02.092022 | 30.092022 | 180 240 |
( " Ansar camp at ! II "
)\AI\S Akbarpur, | Sqm 100 35.00 |
‘_ﬂ_l‘]‘ 1 azar [ i
hes s i 1 Sub Total| 140.00
{Construction of Threshing
{Noor (Covered, Open) at Sqm 400 80.00
o 'H/\RS Khagrachari
WD-3 |Construction of 'hlcshlna
[ floor (Covered. Open) at Sqm 300 60.00 25.07.2022 | 10.08.2022 | 24.08.2022 29.08.2022 | 02.09.2022 | 30.09.2022 180 240
HihRS Raikhali, Rangamat OTM BAR| GoB A
{Construction of Th reshing g
[ floor (Covered Open) at C RS.[ Sqm 100 20.00 .
| ’L'l"‘i“" \\H_x'&“_ ! |
iConstruction of Threshing i !
| Noor (Covered. Open) at | Sam [ 200 40.00
fJ\ ARS. Akbarpur. Svihet | | i
" Sl Sub Toral | | I 200.00
P E U))/ ;z c ﬁs— &
el AP - > > s oB/o6/202 2 Yo 0F 2022 Ty v i
superintendening Engineer Project coordinating Director Director Director Director General
BuildingS & Grounds section RDE("C Project (%EW)(B’{{WT (Support& Service Wing) BARI
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ANNUAL PROCUREMENT PLAN (WORKS)

Budget: Development

Ministry/Division : Ministry of Agriculture | - Financial Year: 2022-23
Agency : Bangladesh Agricultural Research Institute v
Procuring Entity Name & Code : Director General, BARI
Project Name & Code : Research, Development & Extension of Cashewnut and Coffee (BARI Part), Code-224335100
ackage No. Description of procurement Unit  [Quantity [Procurement | Contract Becure of Fsla. cost in [Iime code | Advertise Invite/ Tender Tender Approval to Notification ' Signing of | | Twme for | Total Tin e
Package WORKS Method & | Approving | Funds | Tk. (Lakh) for prequel (If Advertise opening Evaluation Award of award contract & \mva:xrn of : (In days
Type Authority process | applicable) Tender j[ _ontract (In |
[ days)
[ ol 2 3 4 5 6 7 8 9 10 1 12 13 14 = T T T N T
WD-4 |Construction of Lath [ ‘\ [
house/Shade house/Net House | Sqm. | 400 80.00 ’ i |
at HARS, Khagrachari ( ' f
Construction of Shade r i
house/Net House at HARS, Sqm 300 60.00 J “ !
ekl Pepanat OTM | BARI | GoB 25.07.2022 | 10.08.2022 | 24.08.2022 | 29.082022 | 02.002022 | 30.092022 | 180 | 240
Construction of Lath [ [ |
house/Shade house/Net House Sgm 200 ® 40.00 ! B
at RARS, Akbarpur, Sylhet - ‘ ‘
Construction of Lath !
house/Shade house/Net House | Sqm 100 20.00 ‘ |
at CRS, Jaintapur, Sylhet : il )
5 200.00 A ¥
W5 |Constmetion of Boundary wall| "o TSl T BARI | GoB | 200.00 04.08.2022 | 20.08.2022 | 04.09.2022 | 09.09.2022 | 14.092022 | 12.102022 | 240 300
at HARS, Khagrachari . ;
Sub Total 200.00 = ? =
| WD-6 [Construction of Irrigation line | Rm 1000 30.00 ’
‘ al HARS, Khagrachari i
| Construction of Irrigation line '
‘;{‘a':é\aﬁfa”‘“a“' Rm | 60 | oy | BARI | Go | 800 04.082022 | 20082022 | 04.09.2022 | 09.092022 | 14092022 | 12.102022 | 150 240
Construction of Irrigation line i
al RARS, Akbarpur, . Rm 400 12.00 . ;
p Moulvibazar |
Sub Total 60.00 |
o
_ | ,7
k! « AL
%0‘6“ ¥ e 7 66°-21— Uyr0 Fr202— 142 —AB, OF =
Superintendening Engineer Project coordinating Director Director Director Director General
BuildingS & Grounds section “+2. RDECC Project (Support& Service Wing) BARI
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El
ANNUAL PROCUREMENT PLAN (WORKS)
Budget: Development
Ministry/Division * Ministry of Agriculture 3 " Financial Year: 2022-23
Agency : Bangladesh Agricultural Research Institute
Procuring Entity Name & Code : Director General, BARI
Project Name & Code : Research, Development & Extension of Cashewnut and Coffee (BARI Part), Code-224335100
ackage No, Description of procurement Unit  [Quantity [Procurement Contract Fecurc of Esta. cost in [Time code Advertise . Invite/ Tender Tender Approval to | Notification Signing of 7 —“I_"rim:‘rnﬁ_“l“roﬂm‘ e
Package WORKS Method & Approving | Funds | Tk (Lakh) for prequel (If Advertise opening Evaluation Award of award contract | Completion of | (In days
Type Authority process | applicable) Tender Contract (In
. days) |
R e e S
01 2 | 3 4 | s 6 7 8 9 T T T N PR [ 14 E T Nk 18 ]
WD-7 [Genarator 100 KVA with [ | '
Genarator House at HARS. No ] 40.00 f
Khagrachari f
Overhead Electrical Line at | ‘ |
LARS. Khagrachari, Raikhali | Rm | 2000 OTM | BARI | GoB | 4000 05.002022 | 21092022 | 28.09.2022 | 03.10.2022 | 08102022 | 06102022 | 130 | 140
& RARS. Akbarpur, ‘ j
Electrical Sub-Station . | -
(Transformer, Switchgeair, 1
PFL LT & HT Cable etc)at | NO | 1 e g | !
HARS. Khagrachari . [ | ;,:
Sub Total 120.00 | SR A SRat g
WD-8 [Construction of Storm water | |
drainage at HARS. Rm 600 90.00 05.09.2022 | 21.09.2022 | 28.09.2022 | 03. 10.2022 | 08.10.2022 | 06.10.2022 ‘ 120 ‘ 180
‘Lhagrachari OTM BARI GoB . | TR i SN
Construction of Storm water 4 7 | !
drainage at HARS. Raikhali e L #u I _md
Sub Total | | 150.00 LU |
Total | | 1114.80 | o |

o owre

l .)/C;’LL/ #{'%&&‘—(’ ) %{, < —LE/‘\C‘ES{;D‘Z—A"
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Superintendening Engineer Project coordinating Director Director Director Director General
BuildingS & Grounds section RDECC Project _ (P&.E{\Qlﬁx, : ,5!{3 (Support& Service Wing) BARI
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ANNUAL PROCUREMENT PLAN (WORKS)

Budget: Development
Financial Year: 2022-23

Ministry/Division : T | Ministry of Agriculture
Agency - | Bangladesh Agr icultural Research Institute
| ST e e I S
Procuring Entity Name & Code -~ | Director General, BARI
Project Name & Code : | strengthening Regional Pulse Research Station, Madaripur and increase production of pulse crops at
greater Barishal, Faridpur Region
Packa Description of Uinit | Quantity | Procurem Contract Source Esta. Time Invite/ Tender Tender Approval Notification | Signing of Total Time for
ge No. Procurement ent Approving | of cost in code Advertise opening Evaluation to Award of award contract time of Completion
Package (Works) Method & Authority Funds th. for Tender contract if Contract
'; L_ Tvpe (Lakh process Signature
1 2 3 g s 6 7 8 9 11 12 13 TR 15 16 17 18
N
WD-1 | Single sqm | 496 ! DG BARI 239.51
accommodation OSTETM GoB
building for Officers {
(4 storied 8 Uinits) |
Single e 11092022 | 12.102022 | 25102022 | 20.11.2022 | 24112022 | 301 12022 | 160days | 360 days
accommodation i .
S S 4
puilding for Staff sgm | 864 OSTETM DG BARI GoB 407.12
4 storied 16 Units) |
Total 646.63
WD-2 | Training complex . j i
cum_gucslhouse at sgm } 340 OSTETM DG BARI GoB 167.50 |
vertical and ! H
horizontal ! !
expansion [
|
Phalthing ! GoB | 11092022 | 12102022 | 25102022 | 20112022 | 24.11.2022 | 30.11.2022 | ot | 300am
(Covered 200 open sqm 350 OSTETM | DG BARI T el B Ly iy LSy i o i
! !
350) i 91.00 ‘ l
i l !
Colling unit for cool ! i ' |
house Set ! OSTETM | DG BARI GoB 5125 i | i
: 51.25 i :
Total 309.75
150 KVA i 2%
WD-3 | transformer, ! |
PFI.CT.PT,LT Set ! 1 OSTETM DG BARI GoB 26.20 11.09.2022 | 12.10.2022 25.10.2022 | 20.11.2022 24.11.2022 30.11.2022 | 140 days 210 days
cable etc ] !
; Grand Total 982.58 !
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ANNUAL PROCUREMENT PLAN (SERVICES)
Budget: Development

Financial Year: 2022-23

Mi{  ry/Division : Ministry of Agriculture
Agency : Bangladesh Agricultural Research Institute
Procuring Entity Name & Code : Director General, BARI

Project Name & Code : Strengthening Regional Pulse Resarch station, Madaripur and increase production of pulse crops at greater Barishal, Faridpur Region

i

Package f)cscripli(nr(ﬂ" Unit [Quantity Procurement|Contract Secure fsta. cost] Time JAdvertise| Issue Technical [Technical | Financial egotiation | Approval [Signing of [otal time l()' Time for
No. procurement Method & [Approvinf  of | inTk. | code EIO RFP Proposal | Proposal | Proposal contract | contract | completion
Package (services) Type g | Funds| (Lakh)| for Opening | Evaluation| Opening signature | of contrac
" Authority ey, & o | ;
process & (days) I (days)
valuation !
......... b " ) K
{0l 2 3 4 5 6 7 8 9 10 11 I L2 [ 14 15 16 17 18 ! 19
SD-1 [Consulting Firm Planned !
(Architectural OTM Dates !
Desion & No 1 (Q(‘I'l\;) BARI | GoB | 15.00 03.07.22) 11.0822 | 28.08.22 | 31.0822 | 06.0922 | 11.09.22 | 16.09.22 20.09.22 77 | 730
landscaping) s i
l ] Actual F B R
i Dates
L [Totl e G DU RSB O Pl MR Bt DL TR Al et

e mﬁﬁ—' b gz’\/twwg_— _________ ﬁ%

Project Director

Superintendening Engineer Swengtheniag Hegional Pulse Resarch Director Director Director General
BuildingS & Grounds section Fa, WO Sl Vi (P & E Wing) (Support& Service Wing) BARI
o g production of pulse crops at greater & pp N g
ts FRrceTterE TESI Barishal. Faridpur Region G, Wﬁm cﬁ@ G, (AIPNY AR
m&mm 5. (W1 QI @ﬁ,—.‘ B Afasrr , "faesar @ ©. iz Ql’l?'l an‘-r g (6.9
:{m e i (BARI0169) Aemeae R M IR (ot e mnmqﬂj'ff:f“ g
S b 23y wifasrers MmRR-3 90 Aot 'm::g; L e K

TR I R (7, TR e A
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ANNUAL PROCUREMENT PLAN (WORKS)

Budget: Development Financial Year- 2022-2023

Ministry of Agriculture

Bangladesh Agricultural Research Institute

Director General, BARI & Code: 1430101

Farm Machinery Technology Development for Profitable Crop Production and Code: 224323400.

Ministry/division

Agency

Procuring Entity Name & Code
Project/Programme Name and Code

{Pu(:?age ‘.6és:.cri;;1':r of 1 Unit ndﬁ}dmi:y “Frocareme | Contract | Sour | Est. | Timecode | Advertise ‘-n'«ne.’Auver:ise] Tender Te;\dér___l\p;:f(:v.ai to | Notfcation of | ‘;x:g‘ningibiu r‘(;r'r;;'alehan of| Total time
No procurement parkage rit Method Approving | ceof |Cost in | far process |Preauel (i Tender | gpening | Evaluation Award SWirgt contract contract { int days)
works & type Authority | Fund | Tk spesiauiel |
SpE oy s {kakh) U SR 5 o
3 5 £ S T e G T 6 17 8
e OTM ¥ 05 07,2020 | ¢1.07.202 | 28072022 | G386 4022 | OB.08 2022 | 06.09.202 145 205
| |
£ bS8 R 5 N L, s V_if\c'lual Dates H
ionof Pump | Sam | 1500 OTM | DG, BARI | GOB | 2000 | Planned 05.07.2022 12167.2022] 2607 2022.| 03082022 | 08.08.2022 | U609.2022 145 205
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Ministry/division
Agency

Procuring Entity Name & Code
Project/Programme Name and Code

ANNUAL PROCUREMENT PLAN (WORKS)
Budget: Development

Establish

development project in

Ministry of Agriculture
Bangladesh Agricultural Research Institute
Director General, BARI
ment of Agriculture Research Station,
south western part through stren

|2 S ) S e MEEIEE £ s ST TRy s s ol 't X
package| Description of procurement Unit !Quanle_‘ Procurement | Contract | Source Est. Co—sq Time code "*’":M! nvite/ Mveﬂis:‘ Tender Tendet Approval 10 | Netifcaton ol | signing of |completion o Total time 1
Ne package works | Method & | Approving of inTk. | for process ':;:,L,,::, Tender opening | Evaluation Award pwacg conteact contract { n days)
ol B SR type Authority Funds | (Lakh) o | P 3
s L e ] T A T s T [ s [+ 1 » | Bl BT T D A T T 18
5T TComstruction of nternal RCC | sam 3600 oTm DG BARI | GOB | 1800p | PlnnedDates | 5557 7023 10,08 2022 | 24.08.2022 | 29.08 2022 | 020 3009.2022| 145 205
Road at ARS, Gopalgon) 0 Al ;_iclvilmli» o ,___ K B _,._ o iy ;
W7 [Construction of HEB Road at T Sqm | 3000 G| 0G. BARI | GOB | 45.00 | Plenned Dates 35.07.2022 |10.08.2022 | 24.08.2022 | 23082022 55092022 |30.09.2022 | ~Tas | 208
ARS, Gopalgon] ActwalDates | i :_ T 1 i
Wﬁff Tonetroction of main Wmgation | Am | SO0 aT™ ——onpi | GoB | 2600 | Punced LT B ST 2071 24082022 | 29082022 | 02092022 o305 ] 205
ine al ARS, Gopalgonj | "__ 31 1
53 [ Construction of Underground Rm | %00 oM oG BARI 1] GOB | 2500 |fmonegimss \ 5507.3022 |10.08 2027 | 24.082022 | 29.08.2022 30 09.2022 145 R
Drain at ARS, Gopalgon) A-..,_-______...L-.__ =" b e N i [T TS R IR R ) . =t e
WO-5 | Construction of water supply ine] Rm 1 1500 QT DG, BARI GOB 7150 | Panned Dates | 25.07.2022 |10.08 2022 | 24 08 2022 08.2622 30.09.2022 145 265
[(Borid pipe) at ARS, Gopalgon)_ ! il (R R W M WMECRTR G IS T R A
W06 | Construction supply & eaiavon | Sam | 60 OTM o BAR | GOB | 5000 [ PannedDates ) 05.07.2022 |21.07.2022 | 28.07.2022 _1 03082022 | C8 082022 [0609.2022] 145 T 205 |
of Couhing room with: £aoing H Actual Date: x\ i l
| lmacwestAss.Goplin L RS NS S SRR S NN RS ST YT S S ESEEE
WD 7 jronstruction of Nel nouse at sqm | 6N aTMm DG, BARI GOB 12.50 ewnned Datcs 04.08.2022 |20 08.202 04.09.2022 | 09038 2622 | 14 09.26221 12.102022 145 20%
ARS, (G0paigon; : | 1 [ H
| |aRs Gopalgoni 4 i I BRSNS S e ) e e L e e
W8 | Construction of seed bird at ARS,;  Nos i 20 aTm 0G, BARI GCB 700 ‘i‘i“fﬂﬂ Catc ‘:J e, —____‘__9{!‘.08.2022 ;'9_08? ) 9_4£9.2021 09_091022 _1_4&7_‘3.2_02_): i‘ﬁ }_0.207.2. ____.1_5__5 1
L Gopalgon) e ] | ActuaiBates - m ] S = B e ] L T R
rotonalGuard shed at | Nos 5 atm DG, BARI | GOB | 20.00 | PlnnedDai: | 59053077 | 2008 2027 | 04092022 | 09092022 } 14082022 12102022 125 205
| msGopalgon L 5 gAR | GOB | [ AawsiDews ] s b e I R R L S
WO 10 {Construction of theeshing floor Sqm ne 1 omm DG, BARI GOB 000 | Planned Dates k 04.08.2022 |20.08.2027 } 54.09 2022 | 03092022 14 08 20822 §{12.10.2022 180 2a9
{open) ai ARS, Gopatgeny “ i
SR it B o S TR S S S 1"} [ IR AN E—— B e i T U K4
W11 IConstruction of threshing flooc | Sam 150 [ DG, BARI | GOB | 20.00 | Planned Dates 0509.2022 121092022 | 2609.2022 | 03.10.2022 08102022 |0610.2022 50 150
__|(20% covered) at ARS, Gopalgonj | | X
W17 |Construction of Implement Sqm 150 oTM DG, BARI | GOB | 22.00 | PlannedDates 05092022 |21.09.2022 | 28.09.2022 | 03.102022 | 08.10 2022 |06.10.2022 90 150
shedat ARS,Gopalgony L o “Actusl Dates
WD-13 |installation of Rm | 1000 Y DG, BARI | GOB | 600 | PlancedDates 05.09.2022 [21.09.2022 | 28.09.2022 | 03.10.2022 08102022 |06.10.2022 90 150
Telecommunication cable at . i
|ams,Gopalgoni . . S U s
1 Tou o [ 459,00 | T i T R T
5 600G WY e _
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ANNUAL PROCUREMENT PLAN (GOODS)
Budget: Development

: Ministry of Agriculture Financial Year: 2022-2023
: Bangladesh Agricultural Research Institute
: Director General, BARI

: Enhance Production of Oil Crops (EPOC)

Ministry/Division
Agency
Procuring Entity Name & Code

Project Name & Code

(Tk. In Lakh)

Estd. Not Used Total time !
Description of Procurement| Contract |Secure| Cost| Time in Invite/ o | R Signin, Time for
Parchage Procurement Unit|Qty.| method & | approving of in |code for| GOODS | Advertise Ten@er Tende'r Aproval | Netifisstin gof 0 # completion
. package (GOODS) type authority | funds | Tk. | process tender | °PEMI"E gvaiuation | of award || GERWS contract | S°"T2" | of contract
Lakh signature
1 2 3 4 5 6 if 8 9 10 11 12 13 14 15 16 17, 18
Table, Chair,
GD-1 |Almirah, Book self & [Nos.| LS | OTM/RFQ | DG,BARI | GoB | 5.00 3/07/22 - 10/07/22 |24/06/22| 31/07/22 | 07/08/22 11/08/22 |25/08/22 | 32 days | 52+28=80
Cabinet, etc. . i
Research Inputs @ -RFQ DG, BARV
GD-2 Nos.| LS Project GoB | 4.00 |02/08/22 - 04/08/22 |11/08/22| 14/08/22 | 14/08/22 14/08/22 | 17/08/22 | 15 days | 15+21=36
coordinator ]
Research Inputs e—RFQ DG, BARV :
GD-3 Nos. | LS Project GoB | 4.00 |02/08/22 - 04/08/22 [11/08/22| 14/08/22 | 14/08/22 14/08/22 | 17/08/22| 15days | 15+21=36
coordinator
Research Inputs e —RFQ DG, BARV
GD-4 Nos.| LS Project GoB | 2.00 |{12/09/22 - 15/09/22 (22/09/22| 22/09/22 | 22/09/22 22/09/22 |25/09/22 | 13 days | 13+28=4]
coordinator
Seed Storage < -RFQ DG, BARV
GD-5 |Materials Nos.| LS Project GoB | 4.00 [12/09/22 - 15/09/22 |22/09/22( 22/09/22 | 22/09/22 22/09/22 | 25/09/22 | 13 days | 13+28=41
coordinator 3
Research Inputs o—RFQ DG, BARV
GD-6 Nos. | LS Project GoB | 4.00 |04/01/23 - 09/01/23 | 16/01/23| 16/01/23 | 16/01/23 16/01/23 |22/01/23 | 18 days | 18+21=39
coordinator 1
Research Inputs e —RFQ DG, BARV —
GD-7 Nos.| LS Project GoB | 4.00 (04/01/23 - 09/01/23 |16/01/23| 16/01/23 | 16/01/23 16/01/23 |22/01/23 | 18 days | 18+21=39
coordinator )
GD-8 Seed Storage o —RFQ DG. BARV/
Materials Nos.| LS Project GoB | 3.00 |02/05/23 - 08/05/23 |15/05/23| 15/05/23 | 15/05/23 15/05/23 | 18/05/23 | 16 days | 16+28=44
coordinator ;
Total 30.00
ﬁ
TSt [PV @/\/2;.5;522 Y. F W 2/ 0T 2l
Deputy Project Coordinator Director Director Director General
Store and | Enhance Production of Oil Crops (EPOC) BARI Part © P,&_E,Al;ﬁ?@n Cﬁﬁ%{ Support service BARI
+ ; T, e T e T A
e D oy ey (4R wer) e 3 . o R Eﬂﬁmm (m'm‘m
DAEPOC Projiti\Prociuertlentiiocemaal 2022-23\P phin 20232311 do ‘twmanly wowv Bemm [, ] TER 540 W-tjﬁm
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Ministry/Division
Agency

Procuring Entity Name & Code

Project Name & Code

through

PROCUREMENT IMPLEMENTATION PLAN (GOODS)
Budget: Development

: Ministry of Agriculture Financial Year: 2022-2023
: Bangladesh Agricultural Research Institute
: Director General, BARI

. Establishment of Agriculture Research Station, BARI, Gopalganj and eco-friendly agricultural development project in south-western part

Strengthening of research

Pakage Description Qty Amount | Procurement | Approving |Secure | Time * | Invite | Tender | Tender |Approval|Notification Signing | Total time | Time for
No Method Authority of |code for | Tender |Opening | Evaluation |to Award | of Award of of contract | Complectiol
Fund | process Contract | Singuature | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
GD-1 |Laboratory Furniture | Lamsum | 45.00 OT™ DGBARI | GOB |08.08.22 16.08.22 05.09.22 14.09.22 19.09.22 21.09.22 16.10.22 | 60 Days 120 Days
Sub-total Tk. 45.00
GD-2 |Autoclave (1300 ml) | Olno. 6.00
Laminar Airflow Olno. | 5.00
In Cubature 0lno. 5.00
(50°-60°C)
Stereo-Zoom Olno. | 15.00
Micro Cope with
Micro
photography OT™ DG BARI | GOB [08.08.22(16.08.22(05.09.22 | 14.09.22 | 19.09.22 | 21.09.22 | 16.10.22 | 60 Days 120 Days
Microscope Olno. 1.20
Seed Germinator Olno. 6.00
Binucular 0lno. 1.20
Microscope
Microwave Oven | 02nos. | 0.70
Aluminum oil 02 Nos.| 1.00
(with sealer)
/’Sub- tal Tk. 41.10
— P
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Pakage Description Qty Amount | Procurement | Approving Secure | Time Invite | Tender Tender |Approval | Notification | Signing Total time | Time for
No Method Authority of |code for | Tender |Opening | Evaluation |to Award | of Award of of contract | Complectior
Fund | process Contract | Singuature | of Contract
1 2 3 4 5 6 q 8 2 10 11 12 13 14 15 16
GD-3 |Micropipette 05 2.50
Bench Top Digital 01 no. 1.20
P.H Meter
Portable P.H Meter 01 no. 0.80
Glass double water 01 no. 3.50
Distillation Plant
Moister Meter 01 no. 3.00
Shaker (STE®) 01 no. 1.30
EC Meter 01 no. 0.65
Pocket EC Meter 02 Nos. | 0.30
P. H & E.H Meter 01 no. 2.00
I]\Ddigital Coil Hydro | 0lno. | 0.50 O™ DGBARI | GOB [08.08.22(16.08.22|05.09.22| 14.09.22 | 19.09.22 | 21.09.22 16.10.22 | 60Days | 120Days
eter Y
Back pack soil 01 set. 1.50
Testing Meter
Core Sampler 10 Nos. | 1.00
Soil Augur (stainless | 05 Nos. .50
steel)
Digital Top Load 02 Nos. | 0.20
balance
Digital Lux Meter 01 no. 0.75
Portable Leaf Area 01 no. 2.00
Meter
/—“‘S\ozl Meter (SPAD | 01 no. 1.00
Meter) '
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Pakage Description Qty Amount | Procurement | Approving Secure| Time Invite | Tender | Tender Approval | Notification Signing | Total time Time for
No Method Authority of |code for | Tender |Opening Evaluation |to Award | of Award of of contract | Complectio
Fund | process Contract | Singuature | of Contrac
1 2 3 - 5 6 il 8 9 10 11 12 13 14 15 16
Drying incubator 01 set. 3.00
(15°-200°C)
IPS (1000-3000 VA) | 04 Nos. 2.00
Refrigerator 03 Nos. | 3.00 OT™ DG BARI | GOB |08.08.2216.08.22 05.09.22| 14.09.22 | 19.09.22 | 21.09.22 16.10.22 | 60 Days 120 Days
Freezer (-20°C) 01 no. 1.50
Fire Extinguisher 05Nos. | 0.85
Sub-total Tk. 33.05
GD-4 |Chemical Lamsum | 5.00 O™ DG BARI | GOB [08.08.2216.08.22 050022 | 14.09.22 |19.09.22 | 21.09.22 16.10.22 | 60 Days 120 Days
Sub-total Tk. 5.00
Grant totoal Tk. 124.15
One Core Twenty Four Lac Fifteen Thousand Only
'
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