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Ministry/Division
Agency
Procuring Entity Name & Code 

Project Name & Code

ANNUAL PROCUREMENT PLAN (WORKS) 

Budget: Development

Ministry of Agriculture
Bangladesh Agricultural Research Institute
Director General, BARI

Research, Development & Extension o f Cashewnut and Coffee (BARI Part), Code-224335100

Financial Year: 2023-24

ackage No. Description of procurement 
Package WORKS

Unit Quantity

01 2 3 4

WD-1 Construction of Lath 
house/Shade house/Net House 
at HARS, Khagrachari

Sqm 400

Construction o f Shade 
house/Net House at HARS, 
Raikhali. Rangamati

Sqm 300

(Construction o f  Lath

Procurement 
Method & 

Type

OTM

Contract
Approving
Authority

Secure of 
Funds

BARI GoB

sta. cost in 
Tk (Lakh)

(Time code 
for

process

80.00

60.00

house/Shadc house/Nct House 
at RARS, Akbarpur, Sylhcl

(Construction o f Lath 
house/Shade house/Nct House 
at CRS, Jaintapur, Sylhet

WD-2 Construction o f Irrigation line 
at HARS, Khagrachari
Construction of Irrigation line 
at HARS, Raikhali. Rangamati

WD-3

Construction o f Irrigation line 
at RARS, Akbarpur, 
Moulvibazar

Sub Total
(Construction of field office at 
HARS. Khagrachari

(Construction o f field office at 
HARS, Raikhali, Rangamati

Sqm

Sqm

Rm

Rm

Rm

Sqm

200

100

1000

600 OTM

400

Construction o f Nursary shed/ 
seed bed at HARS, Khagrachari
(Construction o f  Nursary shed/ 
seed bed at HARS, Raikhali, 
Rangamati

Sub Total

Sqm

Sqm

Sqm

100

100

200
OTM

200

BARI

BARI

GoB

GoB

40.00

20.00

200.00
30.00

18.00

12.00

60.00
40.00

40.00

40.00

40.00

120.00

Superintending Engineer 
Buildings & Grounds section

Ma. Ferozur Rahman 
Superinlending Engmeerffn-Charge) 

F:\workBttgWe8Mgtf ^  J
Gazipur

Project Co-ordinating Director 
RDECC Project 
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VIWTf, tttwwft rew-rwer

Advertise 
prequel (If 
applicable)

10

Invite/
Advertise

Tender

II

10.08.2023

Tender
opening

12

26.08.2023

Tender
Evaluation

13

30.08.2023

Approval to 
Award

14

05.09.2023

Notification 
of award

15

10.09.2023

Signing of 
contract

16

08.10.2023

Time for 
Completion of 
Contract (In 

days)

17

60

Total Time 
(In days)

18

270

10.08.2023

10.08.2023

26.08.2023

26.08.2023

30.08.2023

30.08.2023

05.09.2023 10.09.2023

0509.2023 10.09.2023

08.10.2023

08.10.2023

60

60

270

270

Director 
IP  & E Wine)

Dr. Dilwar Ahmed Choudhury 
Director (C.C.) Planning i Evaluation 
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